
January 2026
February 2026
March 2026
April 2026
May 2026
25
1
8
15
22
1
8
15
22
29
5
12
19
26
3
research what analog effect we want to create
Jan 26 - Feb 6
readme update
Jan 30 - Feb 2
order microcontrollers
Feb 2 - Feb 2
adding a gitignore
Feb 2 - Feb 4
distribute microcontrollers amongst team members
Feb 2 - Feb 10
decide roles for team members
Feb 3 - Feb 3
order analog circuit parts
Feb 6 - Feb 6
Order and distribute I/O adapters for each microcontroller
Feb 6 - Feb 10
Design experiment for benchmarking latency
Feb 6 - Feb 10
status report 1 port from google docs
Feb 9 - Feb 10
cull and test current analog parts before digikey order arrival
Feb 9 - Feb 12
Write status report 3
Feb 9 - Feb 13
testing daisy seed for UX and processing power
Feb 10 - Feb 13
Benchmark latency of Daisy Seed
Feb 10 - Feb 17
Find a target latency
Feb 12 - Feb 26
Design Special Effects of pedalboard
Feb 13 - Feb 22
initial drawings of device shell/appearance
Feb 15 - Feb 21
Write status report 4
Feb 16 - Feb 20
Prototype 424 preamp circuit
Feb 17 - Feb 20
Update Samples
Feb 17 - Mar 31
pod I/o tests
Feb 19 - Feb 20
wampler overdrive pedal schematic
Feb 20 - Feb 20
Test LUT MONO Accuracy
Feb 20 - Feb 27
Test LUT POLY Accuracy
Feb 20 - Feb 27
Prototype wampler overdrive circuit
Feb 20 - Feb 27
Network protoype
Feb 20 - Mar 7
Make benchmarking spreadsheet
Feb 20 - Mar 12
Test Analog Circuit Behavior
Feb 20 - Mar 31
finalize screen type
Feb 21 - Feb 22
Design custom overdrive circuit
Feb 21 - Mar 8
Write status report 5
Feb 23 - Feb 27
Design Daisy Seed I/O circuit
Feb 24 - Mar 1
Converting Nick's code to work with daisy
Feb 25 - Mar 4
Matmul Benchmarking
Feb 27 - Mar 3
Design Document Draft
Feb 27 - Mar 13
Write status report 6
Mar 2 - Mar 6
Script for Demo
Mar 6 - Mar 11
Design aesthetic prototype
Mar 6 - Mar 13
design the pedal enclosure
Mar 6 - Mar 13
Create schematic for overdrive/EQ circuit
Mar 6 - Mar 13
Status report
Feb 9 - Feb 9
User/sbarry753/overdrive kicad update
Mar 13 - Mar 13
Overdrive / EQ schematic
Mar 13 - Mar 13
Write documentation on signal path
Feb 21 - Feb 27
Design custom PCB for analog circuit
Mar 30 - Apr 18
finalize timeline for initial protoype by week 11
Due Feb 17