
February 2026
March 2026
April 2026
1
8
15
22
1
8
15
22
29
readme update
Jan 30 - Feb 2
order microcontrollers
Feb 2 - Feb 2
adding a gitignore
Feb 2 - Feb 4
distribute microcontrollers amongst team members
Feb 2 - Feb 10
cull and test current analog parts before digikey order arrival
Feb 9 - Feb 12
Write status report 3
Feb 9 - Feb 13
testing daisy seed for UX and processing power
Feb 10 - Feb 13
Benchmark latency of Daisy Seed
Feb 10 - Feb 17
Design Special Effects of pedalboard
Feb 13 - Feb 22
initial drawings of device shell/appearance
Feb 15 - Feb 21
Write status report 4
Feb 16 - Feb 20
Prototype 424 preamp circuit
Feb 17 - Feb 20
Update Samples
Feb 17 - Mar 21
pod i/o tests
Feb 19 - Feb 20
Prototype wampler overdrive circuit
Feb 20 - Feb 27
Test Analog Circuit Behavior
Feb 20 - Mar 31
finalize screen type
Feb 21 - Feb 22
Write status report 5
Feb 23 - Feb 27
Design Daisy Seed I/O circuit
Feb 24 - Mar 1
Converting Nick's code to work with daisy
Feb 25 - Mar 4
Write status report 6
Mar 2 - Mar 6
Script for Demo
Mar 6 - Mar 11
Design aesthetic prototype
Mar 6 - Mar 13
Create schematic for overdrive/EQ circuit
Mar 12 - Mar 12
decide roles for team members
Due Feb 3
research what analog effect we want to create
Due Feb 6
order analog circuit parts
Due Feb 6
Status report
Due Feb 9
Order and distribute I/O adapters for each microcontroller
Due Feb 10
Design experiment for benchmarking latency
Due Feb 10
status report 1 port from google docs
Due Feb 10
Find a target latency
Due Feb 12
finalize timeline for initial protoype by week 11
Due Feb 17
wampler overdrive pedal schematic
Due Feb 23